



European Social Fund Investing in a Smart, Sustainable and Inclusive Future



EUROPE & SCOTLAND

European Regional Development Fund Investing in a Smart, Sustainable and Inclusive Future

Lead Partner Event February 2018

Overview of day


- N+3 and Performance Reserve
- Performance Figures
- Phase 2
- Article 125 5(b) Checks
- Procurement
- · EUMIS
- Claims and Verifications
- General Update
- Post 14-20 Programme

N+3

- Loss of €22.4 million (€3 million ERDF and €19 million ESF)
- 2018 N+3 targets require £169 million grant
- £13 million paid in grant a month.
- Claims up to date and kept on schedule
- Forecast figures must be updated

Commitments v Spend





Performance Framework - ESF

Progr amme	_	Category of Region	Key Implementation Step or Output Indicator	2018 Milestone (€ m)		Latest Value (€ m)	% 2018 Milestone Achieved	
ESF	1	H&I	Expenditure	€	12.79	€ 1.19		9.28%
ESF	1	H&I	Unemployed and inactive participants with multiple barriers to employment		2630	544		20.68%
ESF	1	H&I	Employed participants with multiple barriers to progressing in the labour mark		126	17		13.49%
ESF	1	LUPS	Expenditure	€	76.00	€ 9.86		12.98%
ESF	1	LUPS	Unemployed and inactive participants with multiple barriers to employment		25800	9784		37.92%
ESF	1	LUPS	Employed participants with multiple barriers to progressing in the labour mark		1404	742		52.85%
ESF	2	H&I	Expenditure	€	11.16	€ 0.14	1	1.22%
ESF	2	H&I	Disadvantaged participants in workless, lone parent or low income household		1000	214		21.40%
ESF	2	H&I	Deprived or fragile communities supported		28	0		0.00%
ESF	2	LUPS	Expenditure	€	37.02	€ 0.33		0.90%
ESF	2	LUPS	Disadvantaged participants in workless, lone parent or low income household		3150	125	1/	3.97%
ESF	2	LUPS	Deprived or fragile communities supported	1	25	0	7	0.00%
ESF	3	H&I	Expenditure	€	14.33	€ 1.41		9.87%
ESF	3	H&I	Total participants (employed, unemployed, inactive) with ISCED level 2 or bel		800	192		24.00%
ESF	3	H&I	Total participants (employed, unemployed, inactive) with ISCED level 3 or 4 q		917	203		22.14%
ESF	3	H&I	Total participants with ISCED level 5 and above qualifications		280	20		7.14%
ESF	3	LUPS	Expenditure	€	56.15	€ 8.45		15.05%
ESF	3	LUPS	Total participants (employed, unemployed, inactive) with ISCED level 2 or bel		5187	1794		34.59%
ESF	3	LUPS	Total participants (employed, unemployed, inactive) with ISCED level 3 or 4 q		2823	976		34.57%
ESF	3	LUPS	Total participants with ISCED level 5 and above qualifications		1092	122		11.17%
YEI	4	YEI	Expenditure	€	92.62	€ 5.55		6.00%
YEI	4	YEI	Participants aged 16-24 who are unemployed or NEET		13430	5281		39.32%
YEI	4	YEI	Participants aged 25-29 who are unemployed or NEET		3570	1349		37.79%

Performance Framework - ERDF

_	_	Category of Region	Key Implementation Step or Output Indicator	2018 Milestone (€ m)		Latest Value (€ m)		% 2018 Milestone Achieved	
ERDF	1	H&I	Expenditure	€	9.49	€	1.53		16.10%
ERDF	1	H&I	Enterprises receiving support to introduce new to the firm or new to the mark		60		1		1.67%
ERDF	1	LUPS	Expenditure	€	55.73	€	9.33		16.75%
ERDF	1	LUPS	Enterprises receiving support to introduce new to the firm or new to the mark		195		18		9.23%
ERDF	2	H&I	Expenditure	€	11.59	€	_		0.00%
ERDF	2	H&I	ICT infrastructure contract let and implementation commenced		1		0		0.00%
ERDF	3	H&I	Expenditure	€	16.15	€	1.70		10.55%
ERDF	3	H&I	Enterprises receiving support		520		168		32.31%
ERDF	3	LUPS	Expenditure	€	67.02	€	23.71		35.37%
ERDF	3	LUPS	Enterprises receiving support		1800		1119		62.17%
ERDF	4	H&I	Expenditure	€	12.00	€	0.17		1.38%
ERDF	4	H&I	Transport hubs with contracts let or construction commenced		2		0	17	0.00%
ERDF	4	H&I	Low carbon projects receiving non-financial or financial support		25		2		8.00%
ERDF	4	LUPS	Expenditure	€	59.62	€	1.06		1.78%
ERDF	4	LUPS	Transport hubs with contracts let or construction commenced		4		0		0.00%
ERDF	4	LUPS	Low carbon projects receiving non-financial or financial support		125		15		12.00%
ERDF	5	H&I	Expenditure	€	3.15	€	1.48		46.99%
ERDF	5	H&I	Organisations and enterprises receiving financial or non-financial support		157		287		182.80%
ERDF	5	LUPS	Expenditure	€	27.89	€	7.44		26.69%
ERDF	5	LUPS	Projects delivering new/ improved green infrastructure which have commence		4		0		0.00%
ERDF	5	LUPS	Organisations and enterprises receiving financial or non-financial support		890		1072		120.45%

Programme Update

- Operational Programme Changes
 Approved
- IR- up to 50% LUPS and 80% H&I
- ERDF-
 - Priority Axis 1 can include capital for innovation projects
 - Culture and Heritage challenge fund

From now	 discussions between lead partners and Managing Authority on performance and phase 2 lead partners submit extensions/change requests and any new applications as soon as they are ready
Every 6 weeks	Managing Authority Approval Panels
Jan to June	consider extensions and changes to existing SIs and operations
April to June	consider new SI and Operation applications
June to Septemb	 grant offers issued grant offers signed and returned review progress and consider any remaining submissions
er	
Sept-Dec	final grant offers issued
February 2019	final grant offers signed and returned

Phase 2

- Extensions
 - supplementary questionnaire and
 - change request templates
 - Documents on EUMIS

Intervention Rate Changes

Questions

Management and Control System (MCS)

Operation Verification Plan (Risk Rating)

Key Requirements

- Lessons Learned 07-13 Programmes
- Pilot Visits
- All Operations within the SI

- Stage 2
- Planning Well Underway
- Communication

- Notification Letter
- Copies of Report and check forms
- The Team

- Before the Visit
- During the Visit
- After the Visit
- Document Retention



CLAIMS - EUMIS

- Web Interface/CSV Upload Update
- Changes to EUMIS
- Data Accuracy exercise to ensure

data correct

CLAIMS – EUMIS Data Accuracy

- Outputs
 - ESF only one per participant
 - ERDF can have multiple outputs but an output should only count once
- Consistency across a record
- Reports

Procurement

- Evidence to show transparent audit trail
- Numbering and Naming of document.
- EUMIS procurement tab

Procurement

Document Checklist- full narrative

Missing Documents –

Published OJEU Notices

Tender Evaluation

Procurement

- Amending contracts without proper justification.
- Evaluation inadequate trail of evidence, for
 - example, the process to agree the final scores
- Technical checks at evaluation stage

CLAIMS

ESF and ERDF Sessions

BREAK

General Data Protection Regulations

- Input directly into EUMIS or xml- secure and tested.
- Data collected is to evidence meet regulatory requirements and for evaluation purposes
- Controlled access
- Will not transfer personal data to Commission
- Reporting to Commission is aggregated
- Commission auditors read only access to EUMIS

Guidance Updates

- National Rules
- Amended Application Form
- Change Request Guidance on EUMIS
- Supplementary Questionnaires and updated
 - change request forms
- https://beta.gov.scot/publications/esif-forms-guidance-2014-2020/

Horizontal Themes

- Horizontal Themes Summary
 - Sustainable Development
 - Equal Opportunities and Non-discrimination
 - Equality between Men and Women

2018 Activity and Dates

Evaluation Work

Website

Publicity – increase twitter use

Europe Day 9 May – Case Study Booklet

Annual Event - August

EU Exit

 Economy, Jobs and Fair Work Committee launched ESIF consultation

13 April deadline

http://www.parliament.scot/parliamentarybusiness/CurrentCommittees/107784.aspx

Next Event

- Next event end June in Edinburgh
- E-mail address when sign up
- Suggestions for group discussions
- Presentations from lead partners during day
- Please feedback ideas/comments